

September 5 and 6, 2012 – all-organizations meeting:

- Present Parnasimautik to representatives at an all-organizations meeting
- Discuss orientations, consultations and next steps
- Discuss a closing statement supporting a consultation process (organizations and communities)

September to December 2012 – information sessions:

- Identify a core group to organize and conduct the information sessions
- Present Parnasimautik to the boards of regional organizations (as requested), identify a resource person for each organization, and confirm (as applicable) financial participation



2012

February to November 2013 – community workshops:

- Maintain the core group to organize and conduct community workshops, plus elected representation
- Present Parnasimautik to each community: the northern village, the landholding corporation, local representatives of regional organizations, and other local committees
- Stimulate discussion of the local vision of development with a view to the drafting of a final document



2013

March 2013:

- Present an interim report at the Makivik Corporation Annual General Assembly

Fall 2013:

- Present an interim report to an all-organizations meeting (September)
- Follow-up with regional organizations
- Follow-up with communities

January and February 2014:

- Conduct final public consultation via regional radio call-in show (Taqramiut Nipingat) and Facebook
- Finalize the document on the Parnasimautik consultations and consolidated regional vision of development

2014

Spring 2014:

Present a final document to Nunavimmiut

